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ESTIMATE RUN 01/21/2020

ESTIMATE SUMMARY 09:20:17

CONTID: C21869         ESTIMATE NO: 0002 FINL 2005

PCN: 21869-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6: CENTER LINE RUMBLE STRIPS STERLING TO NE STATE LINE PERCENT TIME:

PROJECT NO: FSA0061-090                   

SH 6: CENTER LINE RUMBLE STRIPS STERLING TO NE STATE LINE

NAME OF ROAD:  

PROJECT COUNTIES: PHILLIPS

CONTRACTOR:

SURFACE PREPARATION TECHNOLOGIES, LLC PAY PERIOD ENDING

81 TEXACO ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

MECHANICSBURG PA 17055-2664(717)697-1450 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 320,096.34 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 297,699.70 NON-PARTICIPATING 64,620.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,465.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.50

WORK DAYS

WORK DAYS

100.00%

0.00

64,620.00

64,620.00

69,085.50

$

$

$

$

0.00

320,096.34

320,096.34

0.00

320,096.34

0.00

0.00

320,096.34

0.00

AMOUNT DUE 320,096.34 69,085.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 69,085.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

  

14.0 TIME ALLOW: 16

ORIG TIME ALLOW: 16

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/25/2019

06/25/2019

07/13/2019

07/13/2019

01/21/2020

05/02/2019

05/17/2019

06/12/2019

06/25/2019
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PCN: 21869-BID    ESTIMATE RUN 01/21/2020

PROJECT: FSA0061-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Rumble Strip (Grinding)(Asphalt) 171,240.000

0.000

614-80391  
 

42,810.00171,240.000

0.00

171,240.000

LF  

0.25000

0010 *Rumble Strip (Grinding)(Concrete) 122,556.000

0.000

614-80392  
 

84,563.64122,556.000

0.00

122,556.000

LF  

0.69000

0015 *Mobilization 0.250

0.750

626-00000  
 

85,000.001.000

63,750.00

1.000

L S 

85,000.00000

0020 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0025 *Modified Epoxy Pavement Marking 801.000

0.000

627-00008  
 

88,110.00801.000

0.00

801.000

GAL 

110.00000

0030 Flagging 67.000

0.000

630-00000  
 

6.7067.000

0.00

67.000

HOUR

0.10000

0035 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

250.00000

0040 Traffic Control Management 9.000

0.000

630-00012  
 

900.009.000

0.00

9.000

DAY 

100.00000

0045 Construction Traffic Sign (Panel Size A) 9.900

1.100

630-80341  
 

1,100.0011.000

110.00

11.000

EACH

100.00000

0050 Construction Traffic Sign (Panel Size B) 23.400

2.600

630-80342  
 

2,600.0026.000

260.00

26.000

EACH

100.00000

0055 Portable Message Sign Panel 1.800

0.200

630-80355  
 

5,000.002.000

500.00

2.000

EACH

2,500.00000
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PCN: 21869-BID    ESTIMATE RUN 01/21/2020

PROJECT: FSA0061-090                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:20:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

1.00000

0065 *Mobile Pavement Marking Zone 6.000

0.000

630-80520  
 

6.006.000

0.00

6.000

DAY 

1.00000

0070 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 320,096.3464,620.00320,096.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0075 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,500.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 320,096.3464,620.00$320,096.34$CURRENT AMTPROJECT TOTAL


